COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 03/ 2013

ESTI MATE SUMVARY 15: 21: 19
CONTI D C16439 ESTI MATE NO. 0004 PROG SPEC YR 2005
PCN: 16439- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 89.0  DAYS TI ME ALLOW 200 WORK DAYS
SH 9 COYNE VALLEY TO AGAPE CHURCH PERCENT TI ME: 44.50 ORI G TI VE ALLOW 200 VORK DAYS
PRQJECT NO. STA 0091- 035
SH 9 COYNE VALLEY TO AGAPE CHURCH
NAVE OF RQAD: 009C
PRQIECT COUNTI ES: SUW T
CONTRACTOR:
APC SOUTHERN CONSTRUCTI ON COVPANY, LLC PAY PERI OD ENDI NG 09/ 25/ 2013 DATE TI ME STARTED 04/ 24/ 2013
14802 W 44t h AVENUE DATE LET 03/ 28/ 2013 DATE WORK BEGAN
DATE AWARDED 04/11/2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 24/ 2013 DATE ACCEPTED
GOLDEN CO 80403 303 279-6611 DATE NOTI CE TO PROCEED 04/ 24/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 8,817, 504.82 PARTI Cl PATI NG $ 1,915, 758. 85 $ 543,342. 74
AWARD PROJECT AM: $ 8,358, 689. 34 NON PARTI Cl PATI NG 0. 00 0. 00
PERCENT COVPLETE: 21. 73% TOTAL EARNI NGS 1, 915, 758. 85 543, 342. 74
FUNDS AVAI LABLE: $ 6,901, 745. 97 STOCKPI LED MATERI ALS 56, 947. 98 56, 947.98
GROSS EARNI NGS 1,972, 706. 83 600, 290. 72
TOTAL CLAI VB $ 0.00 RETAI NAGE -46,144. 77 - 16, 300. 29
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 926, 562. 06 583, 990. 43
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 1, 926, 562. 06 583, 990. 43
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 583, 990. 43

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C16439

PCN: 16439-BI D

PRQJECT: STA 0091- 035

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 *Cl earing and G ubbing

0010 202-00033

Renoval of Pipe

0015 202-00035

*Renoval of Pipe

0020 202-00190

0025 202-00203

Renoval of Curb and Cutter

0030 202-00220

*Renoval of Asphalt Mat

0035 202-00250

*Renoval of Pavenent Marking

0040 202-00425

*Renoval of Bridge Railing

0045 202-00700

*Renoval of Light Standard

0050 202-00805

0055 202-00810 *Renoval of G ound Sign

Renoval of Concrete Medi an Cover

*Renoval of Overhead Sign Structure

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
41, 201. 09000
14. 000
EACH
836. 38000
230. 000
LF
18. 82000
Mat eri al 1, 631. 000
SY
9. 55000
3,373. 000
LF
4. 24000
114, 791. 000
SY
1.61000
16, 300. 000
SF
2.06000
80. 000
LF
20. 23000
13. 000
EACH
343. 31000
1. 000
EACH
2, 704. 85000
102. 000
EACH

52. 53000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 300
0. 000
0. 300

0. 000

=

000

[y

. 000

0. 000
0. 000
0. 000

613. 000
0. 000
613. 000

1, 964. 000
0. 000
1, 964. 000

17, 209. 000
147. 000
17, 356. 000

3, 850. 000
0. 000
3, 850. 000

40. 000
0. 000
40. 000

4.000
0. 000
4.000

=

000
0. 000

[y

. 000

20. 000
0. 000
20. 000

Page 2
ESTI MATE RUN 10/ 03/ 2013

15:21: 19
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
12, 360. 33
836. 38
836. 38
0. 00
0. 00
0. 00
5, 854. 15
0. 00
8,327.36
236. 67
27,943. 16
0. 00
7,931. 00
0. 00
809. 20
0. 00
1,373.24
0. 00
2,704. 85
0. 00
1, 050. 60



CONTI D C16439 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 16439-BI D ESTI MATE RUN 10/ 03/ 2013
PRQJECT: STA 0091- 035 ESTI MATE NO 0004 15:21: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202-00821 *Renoval of Sign Panel 16. 000 1. 000
EACH 0. 000 0. 00
52. 53000 1. 000 52.53
0065 202- 00828 *Renoval of Traffic Signal Equipnent 1. 000 0. 000
LS 0. 000 0. 00
8, 322. 62000 0. 000 0. 00
0070 202-01130 *Renoval of Quardrail Type 3 772.000 350. 000
LF 0. 000 0. 00
3.23000 350. 000 1, 130. 50
0075 202- 01300 *Renoval of End Anchorage 8. 000 4.000
EACH 0. 000 0. 00
147. 73000 4. 000 590. 92
0080 203- 00060 *Enbankment Material (Conplete In Place) 49, 982. 000 13, 315. 000
cY 12, 808. 000 146, 779. 68
11. 46000 26, 123. 000 299, 369. 58
0085 203-01100 Proof Rolling 40. 000 6. 500
HOUR 5. 500 540. 32
98. 24000 12. 000 1,178.88
0090 203-01500 Bl adi ng 120. 000 73. 500
HOUR 18. 000 2,254.32
125. 24000 91. 500 11, 459. 46
0095 203-01510 Backhoe 40. 000 0. 000
HOUR 0. 000 0. 00
103. 64000 0. 000 0. 00
0100 203-01594 Conbi nati on Loader 40. 000 0. 000
HOUR 7.000 1,179.08
168. 44000 7.000 1,179.08
0105 203-01597 *Pot hol i ng 40. 000 10. 000
HOUR 0. 000 0. 00
187. 26000 10. 000 1,872.60
0110 206- 00000 *Structure Excavation 1, 283. 900 287. 000
CY 0. 000 0. 00
11. 78000 287. 000 3, 380. 86



CONTI D C16439 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 16439- BI D ESTI MATE RUN 10/ 03/ 2013
PRQJECT: STA 0091- 035 ESTI MATE NO 0004 15:21: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 207- 00205 Topsoi | 820. 000 0. 000
CY 0. 000 0. 00
31. 28000 0. 000 0. 00
0120 208-00002 *Erosion Log (12 Inch) 10, 000. 000 200. 000
LF 200. 000 628. 00
3. 14000 400. 000 1, 256. 00
0125 208- 00009 *Erosi on Log (20 Inch) 3, 000. 000 120. 000
LF 60. 000 315. 60
5.26000 180. 000 946. 80
0130 208-00034 *Gravel Bag 500. 000 210. 000
LF 0. 000 0. 00
4. 25000 210. 000 892. 50
0135 208- 00045 Concrete Washout Structure 4. 000 2.000
EACH 0. 000 0. 00
1, 060. 93000 2.000 2,121. 86
0140 208-00051 *StormDrain Inlet Protection (Type 1) 500. 000 0. 000
LF 0. 000 0. 00
4. 25000 0. 000 0. 00
0145 208- 00070 Vehi cl e Tracki ng Pad 4.000 0. 000
EACH 0. 000 0. 00
1, 545. 04000 0. 000 0. 00
0150 208-00103 Renoval and Di sposal of Sedinent (Labor) 200. 000 0. 000
HOUR 0. 000 0. 00
56. 65000 0. 000 0. 00
0155 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 80. 000 0. 000
HOUR 0. 000 0. 00
77.25000 0. 000 0. 00
0160 208-00106 *Sweepi ng (Sedi nent Renoval ) 200. 000 3. 500
HOUR 3. 500 525. 00
150. 00000 7.000 1, 050. 00
0165 208-00107 Renoval of Trash 100. 000 0. 000
HOUR 0. 000 0. 00
22. 66000 0. 000 0. 00



CONTI D C16439 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 16439-BI D ESTI MATE RUN 10/ 03/ 2013
PRQIECT: STA 0091- 035 ESTI MATE NO 0004 15:21: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 208-00206 *Erosi on Control Supervisor 200. 000 58. 000
DAY 20. 000 4,120. 20
206. 01000 78. 000 16, 068. 78
0175 210-00001 Reset Structure 5. 000 0. 000
EACH 0. 000 0. 00
515. 01000 0. 000 0. 00
0180 210-00010 *Reset Mail box Structure 7.000 0. 000
EACH 0. 000 0. 00
157. 59000 0. 000 0. 00
0185 210-00015 Reset End Section 1. 000 0. 000
EACH 0. 000 0. 00
515. 01000 0. 000 0. 00
0190 210- 00050 *Reset Fire Hydrant 2. 000 2.000
EACH 0. 000 0. 00
2, 389. 66000 2.000 4,779. 32
0195 210- 00809 *Reset Bl ankout Sign (Fiber Optic) 2.000 0. 000
EACH 0. 000 0. 00
1, 144. 36000 0. 000 0. 00
0200 210-00815 *Reset Sign Panel 12. 000 0. 000
EACH 0. 000 0. 00
78. 80000 0. 000 0. 00
0205 210-00827 *Reset Pull Box 11. 000 0. 000
EACH 0. 000 0. 00
832. 26000 0. 000 0. 00
0210 210-01000 Reset Fence 1, 537. 000 0. 000
LF 1, 054. 000 1, 633. 70
1. 55000 1, 054. 000 1,633.70
0215 210-01011 Reset Gate 4.000 0. 000
EACH 3. 000 1, 236. 03
412. 01000 3. 000 1, 236. 03
0220 210-01130 *Reset CGuardrail Type 3 246. 000 0. 000
LF 0. 000 0. 00
7.07000 0. 000 0. 00



CONTI D: C16439 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 16439-BI D ESTI MATE RUN 10/ 03/ 2013
PRQJECT: STA 0091- 035 ESTI MATE NO. 0004 15:21: 19
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 210- 04000 *Adj ust Structure 1. 000 1.000
EACH 0. 000 0. 00
4, 197. 36000 1. 000 4,197. 36
0230 210- 04010 *Adj ust Manhol e 17. 000 0. 000
EACH 0. 000 0. 00
1, 030. 03000 0. 000 0.00
0235 210- 04050 *Adj ust Val ve Box 8. 000 0. 000
EACH 0. 000 0. 00
824. 02000 0. 000 0.00
0240 212-00006 *Seedi ng (Native) 16. 000 0. 000
ACRE 0. 000 0. 00
690. 94000 0. 000 0.00
0245 212- 00022 *Seedi ng (Riparian) 0. 200 0. 000
ACRE 0. 000 0. 00
2, 657. 47000 0. 000 0.00
0250 212-00032 *Soi | Conditioning 16. 000 0. 000
ACRE 0. 000 0. 00
2, 657. 47000 0. 000 0.00
0255 213-00002 *Mul ching (Weed Free Hay) 16. 200 0. 000
ACRE 0. 000 0. 00
425. 20000 0. 000 0.00
0260 213-00012 *Spray-on Mul ch Bl anket 7.000 0. 000
ACRE 0. 000 0. 00
2,923. 22000 0. 000 0.00
0265 213-00061 *Mul ch Tacki fier 3, 230. 000 0. 000
LB 0. 000 0. 00
2.13000 0. 000 0.00
0270 213-00150 *Bonded Fi ber Matrix 7.000 0. 000
ACRE 0. 000 0. 00
3, 720. 46000 0. 000 0.00
0275 213-00700 Landscape Boul der 5. 000 2.000
EACH 0. 000 0. 00
446. 52000 2.000 893. 04



CONTI D C16439 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 16439- BI D ESTI MATE RUN 10/ 03/ 2013
PRQJECT: STA 0091- 035 ESTI MATE NO 0004 15:21: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 213-00705 Landscape Boul der (Special) 11. 000 0. 000
EACH 0. 000 0. 00
709. 17000 0. 000 0. 00
0285 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
13, 395. 50000 0. 000 0. 00
0290 214- 00350 *Deci duous Shrub (5 Gallon Contai ner) 45. 000 0. 000
EACH 0. 000 0. 00
37.56000 0. 000 0. 00
0295 214- 00506 *Evergreen Tree (6 Foot) (Ball and Burlap) 4.000 0. 000
EACH 0. 000 0. 00
457. 02000 0. 000 0. 00
0300 214- 00905 *Perennials (2.25 Inch Pot) 420. 000 0. 000
EACH 0. 000 0. 00
7.09000 0. 000 0. 00
0305 216-00201 *Soi | Retention Bl anket (Straw Coconut) 18, 000. 000 0. 000
SY 0. 000 0. 00
2.39000 0. 000 0. 00
0310 304- 06007 *Aggregat e Base Course (C ass 6) 16, 463. 000 1, 766. 000
cY 2,072.000 40, 880. 56
19. 73000 3, 838. 000 75,723.74
0315 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 1, 451. 000 13. 620
TON 0. 000 0. 00
90. 00000 13. 620 1, 225. 80
0320 403-33721  *Hot M x Asphalt (Grading S) (75) (PG 58-28) 22, 169. 000 0. 000
TON 3,891. 150 241, 056. 74
61. 95000 3,891. 150 241, 056. 74
0325 403-34751 Hot M x Asphalt (Gading SX) (75) (PG 64-28) 15, 256. 000 0. 000
TON 0. 000 0. 00
76. 20000 0. 000 0. 00
0330 411-10253 Enul si fied Asphalt (CSS-1H 7, 000. 000 0. 000
GAL 635. 000 2,292.35
3. 61000 635. 000 2,292.35



CONTI D C16439 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 16439-BI D ESTI MATE RUN 10/ 03/ 2013
PRQIECT: STA 0091- 035 ESTI MATE NO 0004 15:21: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 503-00036 *Drilled Caisson (36 Inch) 30. 000 0. 000
LF 0. 000 0. 00
338. 11000 0. 000 0. 00
0340 503-00054 *Drilled Caisson (54 Inch) 42. 000 0. 000
LF 0. 000 0. 00
473. 35000 0. 000 0. 00
0345 506-00209  *Riprap (9 Inch) 57. 500 14. 500
cY 43. 000 9, 079. 88
211.16000 57.500 12,141.70
0350 506-00218 *Riprap (18 Inch) 185. 000 87. 000
CY 0. 000 0. 00
144. 20000 87. 000 12, 545. 40
0355 506-00418  *Soil Riprap (18 Inch) 75. 000 0. 000
CY 0. 000 0. 00
206. 01000 0. 000 0. 00
0360 507- 00000 Concrete Slope and Ditch Paving 5. 400 0. 000
CY 0. 000 0. 00
424. 37000 0. 000 0. 00
0365 508- 00520 *Insul ation Material (2 Inch) 1, 504. 000 0. 000
SF 0. 000 0. 00
2.32000 0. 000 0. 00
0370 601-01000 Concrete Cass B 11. 000 0. 000
CY 1. 000 321. 88
321. 88000 1. 000 321. 88
0375 601- 05016 *Concrete O ass P 84. 000 0. 000
CY 0. 000 0. 00
242. 06000 0. 000 0. 00
0380 603-01180 *18 Inch Reinforced Concrete Pipe 2, 314. 000 469. 000
LF 0. 000 0. 00
41. 82000 469. 000 19, 613. 58
0385 603-01210 *21 Inch Reinforced Concrete Pipe 176. 000 0. 000
LF 0. 000 0. 00
50. 18000 0. 000 0. 00



CONTI D C16439 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 16439-BI D ESTI MATE RUN 10/ 03/ 2013
PRQJECT: STA 0091- 035 ESTI MATE NO 0004 15:21: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 603-01240 *24 Inch Reinforced Concrete Pipe 672. 000 334. 000
LF 0. 000 0. 00
65. 34000 334. 000 21, 823.56
0395 603- 01300 *30 Inch Reinforced Concrete Pipe 15. 000 0. 000
LF 0. 000 0. 00
235. 23000 0. 000 0. 00
0400 603-02180 *23x14 Inch Reinforced Concrete Pipe Elliptical 229. 000 40. 000
LF 0. 000 0. 00
73.71000 40. 000 2,948. 40
0405 603-05018 *18 Inch Reinforced Concrete End Section 4. 000 1. 000
EACH 0. 000 0. 00
752. 74000 1. 000 752.74
0410 603-05021 *21 Inch Reinforced Concrete End Section 2.000 0. 000
EACH 0. 000 0. 00
940. 93000 0. 000 0. 00
0415 603-05024 *24 | nch Reinforced Concrete End Section 6. 000 4.000
EACH 0. 000 0. 00
967. 07000 4. 000 3, 868. 28
0420 603-05118 *23x14 Inch Reinforced Concrete End Section Elliptical 5. 000 1. 000
EACH 0. 000 0. 00
747.52000 1. 000 747.52
0425 603-10120 *12 Inch Corrugated Steel Pipe 35. 000 0. 000
LF 0. 000 0. 00
50. 18000 0. 000 0. 00
0430 603-10180 *18 Inch Corrugated Steel Pipe 156. 000 0. 000
LF 0. 000 0. 00
50. 18000 0. 000 0. 00
0435 603-30018 *18 Inch Steel End Section 4. 000 0. 000
EACH 0. 000 0. 00
329. 33000 0. 000 0. 00
0440 604- 00305 *Inlet Type C (5 Foot) 5. 000 1. 000
EACH 0. 000 0. 00
2,718. 24000 1. 000 2,718. 24



CONTI D: C16439 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 16439-BI D ESTI MATE RUN 10/ 03/ 2013
PRQJECT: STA 0091- 035 ESTI MATE NO 0004 15:21: 19
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0445 604- 00350 *Inlet Type C (Special) 1. 000 0. 000
EACH 0. 000 0. 00
5, 452. 17000 0. 000 0.00
0450 604- 19105 *Inlet Type R L 5 (5 Foot) 5. 000 0. 000
EACH 0. 000 0. 00
3, 366. 44000 0. 000 0.00
0455 604- 19110 *Inlet Type R L 5 (10 Foot) 2. 000 0. 000
EACH 0. 000 0. 00
3, 904. 86000 0. 000 0.00
0460 604- 19205 *Inlet Type R L 10 (5 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
5, 765. 81000 0. 000 0.00
0465 604- 19405 *Inlet Type R Special (5 Foot) 12. 000 4.000
EACH 0. 000 0. 00
3, 847. 36000 4.000 15, 389. 44
0470 604-19410 *Inlet Type R Special (10 Foot) 7.000 1. 000
EACH 0. 000 0. 00
4, 966. 02000 1. 000 4,966. 02
0475 604- 30005 *Manhol e Sl ab Base (5 Foot) 2. 000 0. 000
EACH 0. 000 0. 00
2, 090. 96000 0. 000 0.00
0480 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 613. 000 0. 000
LF 438. 000 9, 570. 30
21. 85000 438. 000 9, 570. 30
0485 606-01340 *End Anchorage Type 3D 2.000 0. 000
EACH 1.000 728.23
728. 23000 1. 000 728.23
0490 606- 01370 *Transi tion Type 3G 2. 000 0. 000
EACH 1. 000 1, 310. 81
1, 310. 81000 1. 000 1,310.81
0495 606- 01380 *Transition Type 3H 2. 000 0. 000
EACH 1.000 780. 25
780. 25000 1. 000 780. 25



CONTI D C16439

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 11

PON: 16439- BI D ESTI MATE RUN 10/ 03/ 2013
PRQJECT: STA 0091- 035 ESTI MATE NO 0004 15:21: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0500 606-02005 *End Anchor age (Fl ared) 2.000 0. 000
EACH 1. 000 1,695.73
1, 695. 73000 1. 000 1,695.73
0505 607-11525 Fence (Plastic) 1, 250. 000 64. 000
LF 0. 000 0. 00
2. 06000 64. 000 131. 84
0510 608-00000 *Concrete Sidewal k 438. 000 0. 000
SY 0. 000 0. 00
23.87000 0. 000 0. 00
0515 608-00010 *Concrete Curb Ranp 50. 000 0. 000
SY 0. 000 0. 00
39. 68000 0. 000 0. 00
0520 608-00015 *Det ect abl e War ni ngs 164. 000 0. 000
SF 0. 000 0. 00
42. 44000 0. 000 0. 00
0525 608-01010 Bi t um nous Curb Ranp 12. 000 0. 000
TON 0. 000 0. 00
154. 50000 0. 000 0. 00
0530 609-20010 *Curb Type 2 (Section B) 277.000 0. 000
LF 0. 000 0. 00
18. 83000 0. 000 0. 00
0535 609-21010 *Curb and CQutter Type 2 (Section I-B) 1, 379. 000 0. 000
LF 0. 000 0. 00
12. 73000 0. 000 0. 00
0540 609-21011 *Curb and CQutter Type 2 (Section I-M 27,580. 000 0. 000
LF 1, 530. 000 15, 009. 30
9. 81000 1, 530. 000 15, 009. 30
0541 900- 00006 Added Item (Dollar)/ Price Reduction Curb & Qutter Type 0. 000 0. 000
2
DOL -1, 200. 740 -1,200.74
1. 00000 -1, 200. 740 -1,200.74
0545 609-21020 *Curb and CQutter Type 2 (Section Il-B) 1, 906. 000 0. 000
LF 0. 000 0. 00
15. 28000 0. 000 0. 00



CONTI D C16439 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 16439-BI D ESTI MATE RUN 10/ 03/ 2013
PRQJECT: STA 0091- 035 ESTI MATE NO 0004 15:21:19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0550 609-21021 *Qurb and Gutter Type 2 (Section II-M 969. 000 0. 000
LF 0. 000 0.00
15. 54000 0. 000 0.00
0555 609-21900 *CQurb and Gutter Type 2 (Special) 364. 000 0. 000
LF 0. 000 0. 00
24. 40000 0. 000 0. 00
0560 609-60011  *Curb Type 6 (Section M 80. 000 0. 000
LF 0. 000 0.00
12. 73000 0. 000 0. 00
0565 610- 00030 *Medi an Cover Material (Concrete) 37, 412. 000 0. 000
SF 0. 000 0.00
4. 99000 0. 000 0. 00
0570 612-00001  *Delineator (Type I) 267. 000 0. 000
EACH 0. 000 0.00
25. 22000 0. 000 0. 00
0575 612-00002  *Delineator (Type I1) 183. 000 0. 000
EACH 0. 000 0. 00
26. 27000 0. 000 0. 00
0580 612-00003  *Delineator (Type I11) 71. 000 0. 000
EACH 0. 000 0. 00
27.32000 0. 000 0. 00
0585 613-00200 *2 Inch Electrical Conduit 1, 890. 000 344. 000
LF 0. 000 0. 00
11. 44000 344. 000 3, 935. 36
0590 613- 00206 *2 Inch BElectrical Conduit (Bored) 102. 000 0. 000
LF 0. 000 0. 00
48. 90000 0. 000 0. 00
0595 613-00300 *3 Inch Electrical Conduit 595. 000 52. 000
LF 0. 000 0.00
12. 48000 52. 000 648. 96
0600 613-00400 *4 Inch Electrical Conduit 868. 000 312. 000
LF 0. 000 0. 00
8. 84000 312. 000 2,758.08



CONTI D C16439 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 16439-BI D ESTI MATE RUN 10/ 03/ 2013
PRQJECT: STA 0091- 035 ESTI MATE NO 0004 15:21: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0605 613-01200 *2 Inch Electrical Conduit (Plastic) 2, 909. 000 0. 000
LF 0. 000 0. 00
20. 81000 0. 000 0. 00
0610 613-07000 *Pul | Box (Special) 4. 000 0. 000
EACH 0. 000 0. 00
343. 31000 0. 000 0. 00
0615 613-07034 *Pul | Box (24"x36"x18") 6. 000 0. 000
EACH 0. 000 0. 00
1, 924. 61000 0. 000 0. 00
0620 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
6, 293. 98000 0. 000 0. 00
0625 613- 13000 *Lumi nai re (LED) 21.000 0. 000
EACH 0. 000 0. 00
1, 388. 84000 0. 000 0. 00
0630 613-32400 *Light Standard Steel (40 Foot) 2.000 0. 000
EACH 0. 000 0. 00
2,444.77000 0. 000 0. 00
0635 613-34300 *Li ght Standard Metal (30 Foot) 15. 000 0. 000
EACH 0. 000 0. 00
1, 966. 22000 0. 000 0. 00
0640 613-40010 *Light Standard Foundati on 17. 000 0. 000
EACH 0. 000 0. 00
1, 508. 47000 0. 000 0. 00
0645 613-50105 *Lighting Control Center (Pedestal Only) 3. 000 0. 000
EACH 0. 000 0. 00
4,993. 57000 0. 000 0. 00
0650 614-00011 *Sign Panel (Qass I) 526. 000 0. 000
SF 0. 000 0. 00
16. 81000 0. 000 0. 00
0655 614-00012 *Sign Panel (Cass I1) 594. 000 0. 000
SF 0. 000 0. 00
23.11000 0. 000 0. 00



CONTI D C16439 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 16439-BI D ESTI MATE RUN 10/ 03/ 2013
PRQJECT: STA 0091- 035 ESTI MATE NO 0004 15:21: 19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0660 614-01512 *Steel Sign Support (2-1nch Round) (Post) 572. 000 0. 000
LF 0. 000 0. 00
6. 30000 0. 000 0. 00
0665 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 57. 000 0. 000
EACH 0. 000 0. 00
42. 03000 0. 000 0. 00
0670 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 585. 000 0. 000
LF 0. 000 0. 00
12. 61000 0. 000 0. 00
0675 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 59. 000 0. 000
EACH 0. 000 0. 00
189. 11000 0. 000 0. 00
0680 614-70150 *Pedestrian Signal Face (16) (Countdown) 6. 000 0. 000
EACH 0. 000 0. 00
655. 41000 0. 000 0. 00
0685 614-70336 *Traffic Signal Face (12-12-12) 14. 000 0. 000
EACH 0. 000 0. 00
910. 29000 0. 000 0. 00
0690 614-70560 *Traffic Signal Face (12-12-12-12-12) 4. 000 0. 000
EACH 0. 000 0. 00
1, 248. 39000 0. 000 0. 00
0695 614- 72860 *Pedestrian Push Button 6. 000 0. 000
EACH 0. 000 0. 00
1, 196. 38000 0. 000 0. 00
0700 614-72871 *Loop Detector Wre (Prefab) Special 2, 200. 000 0. 000
LF 0. 000 0. 00
7.80000 0. 000 0. 00
0705 614-72875 *Loop Detector Wre 5, 650. 000 0. 000
LF 0. 000 0. 00
3.12000 0. 000 0. 00
0710 614-73005 *Piezo (Electric) (Cass Il) 4. 000 0. 000
EACH 0. 000 0. 00
2,184. 69000 0. 000 0. 00



CONTI D: C16439 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 16439-BI D ESTI MATE RUN 10/ 03/ 2013
PRQJECT: STA 0091- 035 ESTI MATE NO. 0004 15:21:19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0715 614-80000 *Fl ashi ng Beacon 2.000 2.000
EACH 0. 000 0. 00
2, 060. 05000 2. 000 4,120. 10
0720 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
15, 240. 80000 0. 000 0.00
0725 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
15, 604. 91000 0. 000 0.00
0730 614-81175 *Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm) 2.000 0. 000
EACH 0. 000 0. 00
27, 256. 58000 0. 000 0.00
0735 614-86245 *Controller (Type 170E) 1. 000 0. 000
EACH 0. 000 0. 00
21, 014. 61000 0. 000 0.00
0740 614-87496 *Fi ber Optic Cable (Single Mde) (96 Strands) 560. 000 0. 000
LF 0. 000 0. 00
39. 53000 0. 000 0.00
0745 615- 00050 Enbanknent Protector Type 5 3. 000 0. 000
EACH 0. 000 0. 00
1, 545. 04000 0. 000 0.00
0750 619- 00007 *Connect To Existing Waterline 2. 000 0. 000
EACH 0. 000 0. 00
1, 503. 84000 0. 000 0.00
0755 619- 06080 *8 Inch Ductile lron Pipe 189. 000 0. 000
LF 0. 000 0. 00
136. 99000 0. 000 0.00
0760 619- 06090 *8 Inch Ductile lIron Pipe (Fittings) 7.000 0. 000
EACH 0. 000 0. 00
463. 51000 0. 000 0.00
0765 619-06100 *10 Inch Ductile Iron Pipe 10. 000 0. 000
LF 0. 000 0. 00
473. 81000 0. 000 0.00



CONTI D C16439 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 16
PCN: 16439-BI D ESTI MATE RUN 10/ 03/ 2013
PRQIECT: STA 0091- 035 ESTI MATE NO 0004 15:21: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0770 619-40060 *3/ 4 I nch Copper Pipe 16. 000 0. 000
LF 0. 000 0. 00
98. 88000 0. 000 0. 00
0775 619- 75064 *8 Inch Gate Valve 2. 000 0. 000
EACH 0. 000 0. 00
1, 725. 30000 0. 000 0. 00
0780 619-78048 *6 Inch Fire Hydrant 1. 000 0. 000
EACH 0. 000 0. 00
7,004. 18000 0. 000 0. 00
0785 621-00450 Det our Pavenent 2,232.000 1, 049. 000
SY 0. 000 0. 00
20. 38000 1, 049. 000 21, 378. 62
0790 625- 00000 *Construction Surveying 1. 000 0.195
LS 0. 204 13, 658. 16
66, 951. 77000 0. 399 26, 713.76
0795 625-00001 *Construction Surveying (Hourly) 100. 000 4. 000
HOUR 11. 000 1, 416. 25
128. 75000 15. 000 1,931. 25
0800 626- 00000 *Mobi | i zat i on 1. 000 0. 472
LS 0. 000 0. 00
800, 000. 00000 0. 472 377, 600. 00
0805 626- 01000 *Public Information Services 1. 000 0. 250
LS 0. 000 0. 00
12, 360. 33000 0. 250 3, 090. 08
0810 627-00005 *Epoxy Pavement Mar ki ng 322. 000 0. 000
GAL 0. 000 0. 00
99. 32000 0. 000 0. 00
0815 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 1, 060. 000 64. 000
GAL 0. 000 0. 00
31. 36000 64. 000 2,007.04
0820 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 902. 000 0. 000
SF 0. 000 0. 00
13. 59000 0. 000 0. 00



CONTI D C16439 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PON: 16439-BI D ESTI MATE RUN 10/ 03/ 2013
PRQIECT: STA 0091- 035 ESTI MATE NO 0004 15: 21: 19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0825 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 2, 302. 000 0. 000
Li ne
) SF 0. 000 0. 00
10. 45000 0. 000 0. 00
0830 630- 00000 *Fl aggi ng 6, 000. 000 440. 750
HOUR 347. 250 7,962. 44
22.93000 788. 000 18, 068. 84
0835 630- 00007 *Traffic Control Inspection 100. 000 42.000
DAY 11. 000 1, 487.09
135. 19000 53. 000 7,165. 07
0840 630-00012 *Traffic Control Managenent 200. 000 46. 000
DAY 17. 000 8,181.76
481. 28000 63. 000 30, 320. 64
0845 630-80335 *Barricade (Type 3 MA) (Tenporary) 9. 000 3. 000
EACH 1. 500 162. 23
108. 15000 4. 500 486. 68
0850 630-80341 *Construction Traffic Sign (Panel Size A) 49. 000 12. 500
EACH 12. 000 259. 56
21. 63000 24.500 529.93
0855 630-80342 *Construction Traffic Sign (Panel Size B) 76. 000 31. 500
EACH 3. 000 97.35
32. 45000 34.500 1,119.53
0860 630-80343 *Construction Traffic Sign (Panel Size O 12. 000 2. 000
EACH 0. 000 0. 00
37. 85000 2.000 75.70
0865 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
29, 742. 04000 1. 000 29,742.04
0870 630- 80356 *Advance Warning Fl ashing or Sequencing Arrow Panel (A 2. 000 1. 000
Type
yPe) EACH 0. 000 0. 00
2,974.20000 1. 000 2,974.20
0875 630- 80360 *Drum Channel i zi ng Devi ce 500. 000 250. 000
EACH 0. 000 0. 00

32. 45000 250. 000 8,112.50



CONTI D C16439 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18
PCN: 16439-BI D ESTI MATE RUN 10/ 03/ 2013
PRQJECT: STA 0091- 035 ESTI MATE NO 0004 15:21:19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0880 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 50. 000 25. 000
EACH 0. 000 0. 00
27.04000 25. 000 676. 00
0885 630-80370 Concrete Barrier (Tenporary) 1, 000. 000 252. 000
LF 0. 000 0. 00
27.30000 252. 000 6, 879. 60
0890 630-80380 *Traffic Cone 300. 000 38. 500
EACH 0. 000 0. 00
8. 11000 38. 500 312. 24
0895 630-80510 *Mbbi | e Pavenment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
1, 568. 22000 0. 000 0. 00
0900 630-85010 *| npact Attenuator (Tenporary) 4.000 1. 000
EACH 0. 000 0. 00
4,326. 11000 1. 000 4,326.11
0905 700- 70010 F/ A M nor Contract Revisions 250, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0910 700-70011 F/ A Partnering 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0915 700-70016 F/ A Fuel Cost Adjustnent 50, 000. 000 - 685. 650
F A 0. 000 0. 00
1. 00000 - 685. 650 - 685. 65
0920 700- 70018 F/ A Roadway Snoot hness | ncentive 90, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0925 700-70019 F/ A Asphalt Cenment Cost Adjustnent 28, 307. 630 0. 000
FA 28, 307. 630 28, 307. 63
1. 00000 28, 307. 630 28, 307. 63
0930 700-70023 F/ A On-The-Job Trai nee 1, 920. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C16439 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PON: 16439-BI D ESTI MATE RUN 10/ 03/ 2013
PRQIECT: STA 0091- 035 ESTI MATE NO 0004 15: 21: 19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0935 700- 70025 F/ A Quality Incentive Paynent 120, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0940 700- 70035 F/ A UTILITIES 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0945 700- 70380 F/ A Erosion Control 25, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 7,979,317.12 % 543,342.74$ 1, 453, 235. 50
CAT NOO300 F-12-BW

0950 202- 00002 *Removal of Structure (Special) 1. 000 0. 400
EACH 0. 000 0. 00
13, 040. 72000 0. 400 5,216.29
0955 206- 00000 *Structure Excavation 268. 000 205. 000
CY 0. 000 0. 00
11. 78000 205. 000 2,414.90
0960 206- 00065 Structure Backfill (FlowFill) 106. 000 65. 000
CcY 0. 000 0. 00
74. 00000 65. 000 4,810. 00
0965 206- 00100 *Structure Backfill (dass 1) 623. 000 261. 000
CY 0. 000 0. 00
25. 00000 261. 000 6, 525. 00
0970 206- 00200 *Structure Backfill (dass 2) 165. 000 0. 000
CY 0. 000 0. 00
8. 00000 0. 000 0. 00
0975 206- 00360 *Mechani cal Rei nforcenent of Soil 623. 000 261. 000
CY 0. 000 0. 00
17. 00000 261. 000 4,437.00
0980 403-34751  Hot Mx Asphalt (Gading SX) (75) (PG 64-28) 125. 000 0. 000
TON 0. 000 0. 00

76. 20000 0. 000 0.00



CONTI D C16439 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 20
PCN: 16439-BI D ESTI MATE RUN 10/ 03/ 2013
PRQIECT: STA 0091- 035 ESTI MATE NO 0004 15:21: 19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NOO300 F-12-BW
0985 420- 00510 Geotextile (Crack Reduction) (H gh Density) 355. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
0990 502- 00460 *Pile Tip 24. 000 24.000
EACH 0. 000 0. 00
140. 44000 24.000 3,370.56
0995 502- 02000 *Dynam ¢ Load Testing 1. 000 1. 000
LS 0. 000 0. 00
7,370. 72000 1. 000 7,370.72
1000 502-11489  *Steel Piling (HP 14x89) 1, 112. 000 1, 112. 000
LF 0. 000 0.00
104. 03000 1,112. 000 115, 681. 36
1005 515-00120 *Wat er proof i ng ( Menbrane) 751. 000 346. 000
SY 0. 000 0. 00
18. 73000 346. 000 6, 480. 58
1010 601- 01000 Concrete O ass B 5. 000 0. 000
CY 0. 000 0. 00
321. 88000 0. 000 0. 00
1015 601-03040 *Concrete O ass D (Bridge) 381. 000 167. 000
CY 0. 000 0. 00
556. 58000 167. 000 92, 948. 86
1015 MATERI AL ALLOMNCE Precast Deck Panels 0. 000
cY 22.000 10, 407. 98
473. 09000 22.000 10, 407. 98
1020 601- 40400 *Structural Concrete Stain 404. 000 0. 000
SY 0. 000 0. 00
17.17000 0. 000 0. 00
1025 602- 00020 *Rei nforcing Steel (Epoxy Coated) 93, 770. 000 36, 646. 000
LB 0. 000 0. 00
1. 14000 36, 646. 000 41,776. 44
1030 606-10700 *Bridge Rail Type 7 216. 000 108. 000
LF 0. 000 0. 00
197. 66000 108. 000 21, 347. 28
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PCN: 16439-BI D ESTI MATE RUN 10/ 03/ 2013
PRQJECT: STA 0091- 035 ESTI MATE NO 0004 15:21: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO300 F-12-BW
1035 609-40011 *Curb Type 4 (Section M 164. 000 0. 000
LF 0. 000 0. 00
12. 73000 0. 000 0. 00
1040 610- 00030 *Medi an Cover Material (Concrete) 307. 000 0. 000
SF 0. 000 0. 00
4.99000 0. 000 0. 00
1045 613-00200 *2 Inch Electrical Conduit 224.000 112. 000
LF 0. 000 0. 00
11. 44000 112. 000 1, 281. 28
1050 613-00300 *3 Inch Electrical Conduit 447. 000 224.000
LF 0. 000 0. 00
12. 48000 224.000 2,795.52
1055 618-00142 *Prestressed Concrete | (BT42) 728. 000 324. 000
LF 0. 000 0. 00
260. 08000 324. 000 84, 265. 92
1055 MATERI AL ALLOMNCE G rders 0. 000
LF 403. 993 46, 540. 00
115. 20000 403. 993 46, 539. 99
CAT 0300 CURRENT AMI $ 776, 386.06 $ 56, 947.98 $ 457, 669. 68
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1060 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
25, 750. 68000 1. 000 25, 750. 68
1065 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
30, 900. 82000 1. 000 30, 900. 82
1070 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
5, 150. 14000 1. 000 5,150. 14
CAT 0400 CURRENT AMI  $ 61,801.64 % 0.00% 61, 801. 64

PRQJIECT TOTAL CURRENT AMI  $

8,817,504.82 %

600, 290.72$ 1,972, 706. 82



